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David Simonson, Assistant Manager 
Environmental Management 
U-S. Department of Energy 
Rocky Flats Office 
P 0 .  Box 928 
Golden, CO 80402-0928 

I Dear Mr Simonson 

i 

This letter is issued in response to your letters dated 
January 25, 1991, and February 1, 1991, requesting extensions o f  / 
the Interagency Agreement (IAG) schedules for specified 
deliverables. This letter also reflects agreements reached among 
DOE, EPA and CDH during the February 7, 1991, meeting of the 
three parties. 

DOE has known of the contracting problems associated with 
these schedule extension requests since early December, 1990. 
DOE made no effort to forward defined potential schedule impacts 
associated with the contracting problems before the contracting 
problems impacted scheduled deliverables. Prior to the signing 
of the I A G ,  EPA and CDH had already extended the scheduled dates 
for the malority of the documents within the present request for 
extension at least once. As a result, although EPA and CDH grant 
this extension request in accordance with Part 42 of the IAG, we 
will consider no further requests for extension associated w i t h  
the contracting problems DOE has experienced, with the exception 
of the completion of the OU 2 Field Treatability Test System 
Installation, the beginning of Field Treatability Testing for OU 
2 IM/IRA and the submittal of the OU 3 Draft Phase I RCRA 
Facility Investigation/Remedial Investigation Workplan. In 
addition, as a result of the meeting held February 7, 1991, DOE 
agrees that the granting of this schedule extension due to the 
contract problems incurred by DOE shall not impact any Table 6 
milestones associated with completion of field work, submittal of 
RCRA Facility Investigation/Remedial Investigation Reports or 

Proposed Plans, Records of Decision or subsequent 
Corrective/Remedial Action for any operable unit. 

I 
l Workplans, Corrective Measure Study/Feasibility Study Reports, 

The following documents which were due on January 25, 1991, 
shall be due on March 1, 1991 I 

- Final Standard Operating Procedure Addendum for OU 1 
Phase I11 RFI/RI Workplan, 

--_ 
i 

- Final Standard Operating Procedures 
Volume 4 - Surface Water, and 

ADMlN RECORD 
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Volume 5 - E c o l o g y  

T h e  f o l l o w i n g  d o c u m e n t s  w h i c h  
s h a l l  be due on March 1 ,  1991 

ere  d u e  on February 1 ,  1 9 9 1 ,  

- F i n a l  Q u a l i t y  A s s u r a n c e  P r o j e c t  P l a n ,  

- F i n a l  S t a n d a r d  O p e r a t i n g  P r o c e d u r e s  
V o l u m e  1 - F i e l d  O p e r a t i o n s ,  
Volume 2 - G r o u n d w a t e r ,  
V o l u m e  3 - G e o t e c h n i c a l ,  
Volume 6 - A i r ;  and 

- F i n a l  Standard O p e r a t i n g  P r o c e d u r e  Addendum f o r  OU 2 
P h a s e  I1 R F I / R I  W o r k p l a n .  

I n  a d d i t i o n ,  t h e  d r a f t  W o r k p l a n  f o r  D i s c h a r g e  L i m i t s  for 
R a d i o n u c l i d e s  w h i c h  was d u e  on M a r c h  1 8 ,  1 9 9 1 ,  s h a l l  be due on 
A p r i l  5 ,  1991 and t h e  F i n a l  T r e a t a b i l i t y  S t u d y  P l a n  which w a s  d u e  
o n  F e b r u a r y  2 5 ,  1 9 9 1 ,  s h a l l  be due on J u n e  3 ,  1991 

A l t h o u g h  t h e  I A G  does n o t  d e f i n e  t h e  term " t i m e l y " ,  EPA and 
CDH do n o t  b e l i e v e  t h a t  t h e s e  l a t e s t  r e q u e s t s  were s u b m i t t e d  in a 
t i m e l y  manner.  A request f o r  e x t e n s i o n  m u s t  not  be s u b m i t t e d  on 
t h e  date  t h e  deliverable or I A G  r e q u i r e m e n t  i s  due. D u r i n g  t h e  
February 7 ,  1991,  m e e t i n g ,  D O E ,  CDH and EPA agreed t h a t  i n  order 
f o r  a r e q u e s t  for e x t e n s i o n  t o  be c o n s i d e r e d  timely, it m u s t  be 
s u b m i t t e d  by DOE a t  least 14 days p r i o r  t o  t h e  date t h e  
deliverable o r  IAG requirement  i s  d u e .  I n  t h e  f u t u r e ,  n e i t h e r  
EPA n o r  CDH will look favorably upon any r e q u e s t s  f o r  IAG 
s c h e d u l e  m o d i f i c a t i o n s  when s u c h  r e q u e s t s  are n o t  made a t  l e a s t  
14  d a y s  p r i o r  t o  t h e  d u e  date  

If you h a v e  a n y  q u e s t i o n s  r e g a r d i n g  t h i s  le t ter ,  please 
contact  M a r t i n  Hestmark, EPA Rocky F l a t s  Pro jec t  Manager, or  G a r y  
Baughman, CDH U n i t  Leader a t  ( 3 0 3 )  2 9 4 - 1 1 3 4  o r  ( 3 0 3 )  3 3 1 - 4 8 4 7 ,  
r e s p e c t i v e l y .  

S i n c e r e l y ,  

M a r t i n  Hestmark, M a n a g e r  
R o c k y  F l a t s  P r o l e c t  
U-S- E n v i r o n m e n t a l  P r o t e c t i o n  A g e n c y  

cc- M a r t i n  H e s t m a r k ,  EPA 
G a r y  Baughman, CDH 
P e t e r  O r n s t e i n ,  EPA 
J o a n  S o w i n s k i ,  CDH 
Lou Johnson, EPA 
Robert L. D u p r e y ,  E P A  
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G a r e B a u g h m a n ,  U n i t  Leader 
H a z a r d o u s  Waste F a c i l i t i e s  
C o l o r a d o  D e p a r t m e n t  of  H e a l t h  


